COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2010

ESTI MATE SUMVARY 18: 34: 42
CONTI D C17765 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17765- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI VE ALLOW 70 WORK DAYS
US 160 MP 240.3 E TO FT GARLAND PERCENT TI ME: 72.86 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. NH 1603- 028
US 160 MP 240.3 E TO FT GARLAND
NAMVE OF RQAD: Us 160
PRQIECT COUNTI ES: ALAMOSA COSTI LLA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 09/ 17/ 2010 DATE TI ME STARTED 06/ 16/ 2010
14802 W 44t h AVENUE DATE LET 05/ 20/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 06/ 16/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,207, 813.91 PARTI Ol PATI NG $ 2,392,802.51 $ 1, 614, 332. 82
AWARD PROJECT AM: $ 4,859, 868. 06 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 55% TOTAL EARNI NGS 2,392, 802.51 1,614,332.82
FUNDS AVAI LABLE: $  3,815,011.40 STOCKPI LED MATERI ALS 187, 983. 86 32,137.58
GROSS EARNI NGS 2, 580, 786. 37 1, 646, 470. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 69, 984. 07 -48,129. 98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,510, 802. 30 1, 598, 340. 42
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,510, 802. 30 1, 598, 340. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 598, 340. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17765-BI D ESTI MATE RUN 09/ 29/ 2010
PRQIECT: NH 1603- 028 ESTI MATE NO 0003 18: 34: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 3,671. 000 0. 000
SY 3,671. 000 17, 070. 15
4. 65000 3,671. 000 17, 070. 15
0010 203-01140 ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0015 203-01500 BLADI NG 20. 000 8. 000
HOUR 5. 000 590. 00
118. 00000 13. 000 1, 534. 00
0020 203-01597 POTHCOLI NG 10. 000 0. 000
HOUR 0. 000 0. 00
172.10000 0. 000 0.00
0025 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 0. 000
LF 0. 000 0.00
3. 05000 0. 000 0. 00
0030 208-00020 SI LT FENCE 100. 000 0. 000
LF 0. 000 0. 00
2. 55000 0. 000 0. 00
0035 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 10. 000 0. 000
HOUR 0. 000 0. 00
40. 80000 0. 000 0. 00
0040 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 5. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0045 208-00205 EROCSI ON CONTRCL  SUPERVI SOR 65. 000 5. 000
HOUR 15. 000 612. 00
40. 80000 20. 000 816. 00
0050 210-04050 ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0. 00
764. 95000 0. 000 0. 00
0055 210-04200 * ADJUST GUARDRAI L 425. 000 0. 000
LF 0. 000 0.00

5. 40000 0. 000 0.00



CONTI D C17765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17765-BI D ESTI MATE RUN 09/ 29/ 2010
PROJECT: NH 1603- 028 ESTI MATE NO 0003 18: 34: 42

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 212-00006  SEEDI NG (NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
815. 95000 0. 000 0.00
0065 212-00032 SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
1, 224. 00000 0. 000 0.00
0070 213-00004  MILCH NG (WEED FREE STRAW 0. 500 0. 000
ACRE 0. 000 0. 00
764. 95000 0. 000 0.00
0075 213-00061  MJILCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0. 00
3. 60000 0. 000 0.00
0080 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 6, 555. 000 0. 000
TON 0. 000 0. 00
14. 75000 0. 000 0.00
0085 403-00721  HOT M X ASPHALT (PATCHI NG (ASPHALT) 40. 000 0. 000
5% 0. 000 0. 00
100. 80000 0. 000 0.00
0090 403-34701  *HOT M X ASPHALT ( GRADI NG SX) (75) 81, 272. 000 13, 498. 220
TON 31, 458. 530 677, 931. 32
21. 55000 44, 956. 750 968, 817. 96
0090 MATERI AL ALLOWANCE HVA AGGREGATE 26, 731. 780
TON - 26, 731. 780 - 155, 846. 28
5. 83000 0. 000 0.00
0090 MATERI AL ALLOWANCE HVA AGGREGATE 0. 000
TON 32, 244. 230 187, 983. 86
5. 83000 32, 244. 230 187, 983. 86
0095 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 5, 120. 000 787. 020
TON 1, 848. 470 905, 750. 30
490. 00000 2, 635. 490 1,291, 390. 10
0100 411-10255  EMULSI FI ED ASPHALT (SLOW SETTING 48, 693. 000 6, 916. 000
GAL 14, 724. 000 33, 865. 20
2.30000 21, 640. 000 49, 772. 00



CONTI D C17765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17765-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: NH 1603- 028 ESTI MATE NO 0003 18:34: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 10, 000. 00
100, 000. 00000 0. 600 60, 000. 00
0110 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 100 612. 00
6, 120. 00000 0. 500 3, 060. 00
0115 627-00001 *PAVEMENT MARKI NG PAI NT 2,910. 000 497. 500
GAL 674. 300 15, 846. 05
23. 50000 1,171. 800 27,537. 30
0120 627-00005 *EPOXY PAVEMENT MARKI NG 970. 000 0. 000
GAL 0. 000 0. 00
38. 80000 0. 000 0. 00
0125 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 1, 792. 000 0. 000
SF 0. 000 0.00
9. 20000 0. 000 0. 00
0130 630-00000 *FLAGGE NG 2, 800. 000 271. 250
HOUR 612. 100 11,874.74
19. 40000 883. 350 17,136. 99
0135 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 31. 000 22.000
DAY 9. 000 734. 40
81. 60000 31. 000 2,529. 60
0140 630-00012 *TRAFFI C CONTROL MANAGEMENT 70. 000 5. 000
DAY 12. 000 6, 242. 40
520. 20000 17. 000 8, 843. 40
0145 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 72.000 4.000
EACH 5. 000 51. 00
10. 20000 9. 000 91. 80
0150 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 53. 000 20. 500
EACH 6. 000 122. 40
20. 40000 26. 500 540. 60
0155 630-80359 *PORTABLE MESSAGE S| GN PANEL 140. 000 24.000
DAY 0. 000 0. 00
66. 30000 24.000 1,591. 20



CONTI D C17765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17765-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: NH 1603- 028 ESTI MATE NO 0003 18:34: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 630-80360 DRUM CHANNELI ZI NG DEVI CE 12. 000 4.000
EACH 0. 000 0. 00
5. 10000 4.000 20. 40
0165 630-80380 *TRAFFI C CONE 300. 000 75. 000
EACH 0. 000 0. 00
2. 05000 75. 000 153. 75
0170 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0175 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A PARTNERI NG 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A FUEL COST ADJUSTMENT 81, 250. 000 -3, 367. 400
F A 0. 000 0. 00
1. 00000 -3, 367. 400 -3, 367. 40
0190 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 321, 556. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 550, 000. 000 -17,148. 770
FA - 66, 969. 140 - 66, 969. 14
1. 00000 -84, 117. 910 -84,117.91
0200 700-70021 F/ A ON- THE- JOB TRAI NEE 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 2,100. 000 1, 336. 800
F A 0. 000 0.00
1. 00000 1, 336. 800 1, 336. 80
0210 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 275, 512. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17765-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: NH 1603- 028 ESTI MATE NO. 0003 18: 34: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0215 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A ERCSI ON CONTROL 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6,179,765.61$ 1,646,470.40$ 2,552, 740. 60
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0225 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 749. 15000 1. 000 12, 749. 15
0230 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 749. 15000 1. 000 12, 749. 15
0235 620-00020  SANI TARY FACI LI TY 1. 000 0. 999
EACH 0. 000 0.00
2, 550. 00000 0. 999 2,547. 45
CAT 0400 CURRENT AMTI  $ 28,048.30 $ 0.00% 28, 045. 75

PRQJECT TOTAL CURRENT AMI $ 6,207,813.91$ 1,646,470.40$% 2,580, 786.35



